ACCNJ CPM SEMINAR
12-03-26

Introduction

1.0 P6 Primavera Software

- **1.1 Initial Setup of EPS, Calendars, WBS, Duration/ Percent Completion Types**
- **1.2 Activity Relationships, Constraints, F9 Scheduling & Log File**
- **1.3 Maintaining Baseline & Progress Updating**
- **1.4 Filters, Group/ Sort and Schedule Reports**
- **1.5 P6 Tools, Tips and Tricks**

2.0 Case Studies

- **2.1 Forum for Resolution**
- **2.2 Methodology for Analysis**
- **2.3 Project Case Studies**
- **2.4 Percentage of Projects Resolved at Project Level**
- **2.5 Attendees Current Projects Requiring Analysis**

3.0 Claims Management/Prevention

- **3.1 Incorporating Delays/Impacts into the CPM Schedule**
- **3.2 Excusable/Non-Excusable/ Compensable/Concurrent Delays**
- **3.3 Time Impact Analysis (TIA)**
- **3.4 "Windows" Analysis**
- **3.5 Delay Damages**
- **3.6 Attorneys/Consultants/Experts**
- **3.7 Negotiation/Mediation/Arbitration/Litigation**